Project Update 2 Week 7 — CSSD1161

Cover Info

• Team name: Group 9

• Project title: Online Shopping

• Members (names & emails): Caique Abreu (caique@my.yorku.ca), Owais Khan (owais31@my.yorku.ca), Leonard Ionescu (lion26@my.yorku.ca)

• Update #: 2 | Date: 2026-11-06

Topic: Website design and prototype progress

At-a-glance:

Overall status	% complete (this week)	Top risk (one line)	Ask for TA/instructor
On track	60% (estimate)	Some prototype screens and project details still need to be completed.	

What we shipped/completed this week:

• Created a basic clickable Figma prototype linking Home, Products, and Checkout.

• Completed the design document with requirements, screenshots, design choices, risks, and deadlines.

• Wrote team communication rules, assigned roles, and agreed on one improvement per person.

• Created GitHub issues, milestones, and a project board to organize the work.

Evidence & Links (paste URLs):

• Figma prototype

• Design documentation

• Team working agreements

• GitHub issues

• Project board

Decisions made (owner, date):

• We agreed to use larger text, simple bright colours, and a clear outline around selected buttons and fields.

• Assigned team roles and one improvement per person to share the work across the group.

Challenges & risks (severity, mitigation):

• Medium risk: the prototype needs more detail and user feedback before the final submission. We will review the screens and ask for feedback.

Plan for next week (task → owner → due date):

• Improve the Figma prototype, review the documentation, and begin preparing the presentation → next week.

Optional Self-Evaluation (per week)

Week	What went well	What was hard	One concrete improvement
7	Linked the prototype screens.	Getting the screen links and preview to work.	Check each screen and link as we build the prototype.

Submission Block to LMS (paste into LMS)

• Repository on main

• Wiki Home